Production Plan XYZ Co.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week
	SPRING TRAD. 64 Weeks	FALL MODERN 40 weeks																								
Market Research																										
Marchandising/ Design collaboration																										
Design Concept Development																										
Initial Fabric and Trim research																										
Line development																										
Pre-Costing																										
Line approval																										
Design Patternmaking	Design patt																									
Making First sample		make fir s spr																								
Fitting First sample			first s.fit spr																							
Approving Style against first sample			style apprs spr																							
Production Patternmaking		Prod Pattern Fall		prd patt spr																						
Ordering approval samples		Ord Approv Sam Fall		ord appr sam spr																						
Production Costing		Prod Cost Fall				prod cost																				
Accepting Approval Samples				Accpt Appr Smp Fall		accpt spr sam																				
Pattern Corrections and Grading Prod				Correctns Fall			pattcorr spr																			
sales bookings				Sales Bookings		Sales bookings																				
Sales Order receipt with delivery date								Sales Order	sales ord spr																	
Sample fabric testing				Sample Fabr Test Fall																						
Production Planning								Prod Planni	Prod planspr																	
Pre-production sample making									prep sam sp	Pre Pro samp Fall																
Pre-production Sample fitting											prepro spr	PrePro fit Fall														
Corrections and Reorder samples												corect spr	Corr reord samp fall													
Garment testing											Garm Test Fall			Gmt test spr												
Cut planning										Cut Planng	Place Import Orders					Cutplan Spr										
Ordering production fabrics					Order Prod Fabrics												Ord Prd F spr									
Ordering Trim										Order Trims															Order trim	
Marker making											Markers															
Manufacturing spread/cut											Spread Cut	Spread Cut	Spread Cut Fall													
Manufacturing sew/fin												Sew Finish	Sew Finish	Sew Finish Fall												
Load container at Factory														Load Contai	Load Contai	Load Containers Fall										
Trucking to Port															Truck to Por	Truck to Por	Truck to Port Fall									
Govt. Processing																Govt Proces	Govt Proces	Govt Processing								
Loading at Port																		Load at Port	Load at Port	Load at Port						
Ocean Freight																			Ocean Freig	Ocean Freig	Ocean Freig	Ocean Freig	Ocean Freig	Ocean Freight		
Unload at Customs																							Unload @ C	Unload @ C	Unload @ Custom Fall	
Customs Processing																								Customs Pr	Customs Process Fall	
Ship From Customs																								Ship From Customs Fall		
Delivery to Warehouse																									Deliver to W	Deliver to W
Stock Orders																									Stock Order	Stock Orders
Picking Orders																									Pick Orders	Pick Orders
Shipping orders																										Ship Fall
Selling Season Starts			Spring Selling Season Starts																							

27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week
															Market R.Fa	market research spr									
																Merc/Des Fall						mechandis design spr			
																	Design Concept							design concept spr	
																	Fabric Trim R							fabr trim research spr	
																		Line Development							line dev
																			PreCosting						precostspr
																					Line Appr Fall				line appr
																						Design Patterns Fall			
																							Make Fst Sample Fall		
																								Fit First Sam Fall	
																								Style Approv. Fall	
	Marker spr																								
		Spr/Cut	Spr/Cut	Spr/Cut	Spr/Cut	Spr/Cut	Spr/Cut																		
			Sew/F spring	Sew/F spring	Sew/F spring	Sew/F spring	Sew/F spring	Sew/F spring																	
						Load Spr co	Load Spr co	Load Spr co	Load Spr con																
										Truck Spring															
											Govt. Proce	Govt. Processing													
													Load Spr Sh	Load Spr Sh											
															Ocean Spr	Ocean Spr									
																	Unl Spring								
																	Cst Pro Spr	Cst Pro Spr							
																			Customs Sp	Customs Sp					
nse																					Deliver Spr	Deliver Spr			
s																						Stock Spring			
																							Pick Spring	Pick Spring	
Ship Fall																									ship spring
		Deliver Fall	**Deliver Fall**																						